

DANK STREET Official Website

Finalization, Domain, Hosting & Launch Plan

Prepared for: DANK STREET

Date: July 20, 2026

Status: Site draft complete — ready for content, domain, and publish

1. Summary

A working artist website has been built for **DANK STREET**, inspired by the immersive style of moodygood.com, with a blues / black / purple / white visual identity.

The site is a self-contained, modern static website (no complex backend). It includes:

- Interactive home experience (drag-to-spin emblem, scramble title, optional ambient sound)
- Music / releases section
- Tour dates
- Social links
- Mailing-list signup
- Contact (booking / management / press)

Next step: finalize your real content and assets, register a domain, deploy to hosting, and go live. A short **15-second site promo video** has also been produced for socials once the URL is live.

2. What's Already Done

Item	Status
Full site structure & design	Complete
Navigation (Home, Music, Tour, Socials, Signup, Contact)	Complete
Interactive hero + theme styling	Complete
Editable content system (easy updates without rebuilding)	Complete
Local preview / QA pass	Complete
15-second promo video of the site	Complete

Current limitation: the site still uses placeholder tracks, tour dates, social links, and contact emails. These must be replaced with your real material before public launch.

3. What We Need From You (Content Pack)

Please provide the following so we can publish a finished site:

A. Identity

- Final artist name spelling / branding note
- Short bio / tagline
- Logo or emblem image (square PNG preferred)
- Favicon (or we can derive from logo)
- Optional: photo or hero image for social sharing (approx. 1200×630)

B. Music

- Release list (title, year, cover art)
- Streaming links (Spotify, SoundCloud, Bandcamp, Apple Music, etc.)
- Optional: embed links for in-page players

C. Tour

- Confirmed dates: date, city, venue, ticket URL
- Or "no dates" / "coming soon" if none yet

D. Socials

- Instagram, TikTok, YouTube, Spotify, SoundCloud, X, etc. (live URLs only)

E. Contact

- Booking / management / press email addresses
- Preferred public contact copy

F. Mailing list

- Preferred signup service (Formspree, Mailchimp, Buttdown, etc.) or "use email for now"

G. Audio (optional but recommended)

- Short ambient loop for the site sound toggle
- Optional tiny click/hover sounds

H. Domain preference

- Desired domain (e.g. dankstreet.com) and any backups if taken
- Whether you need email on that domain (e.g. booking@...) at launch

4. Proposed Launch Plan

Phase 1 — Finalize the site (content & polish)

1. Insert your content and assets into the site
2. Connect streaming embeds and real links
3. Wire mailing-list signup (or keep simple email fallback)
4. Final review on desktop and mobile (all pages, sound, form)

Owner: Web team + DANK STREET (content delivery). Typical time: 1–3 days after content pack is received.

Phase 2 — Secure a domain

1. Confirm preferred domain name
2. Check availability and register (with WHOIS privacy)
3. Prepare DNS for hosting

Owner: DANK STREET (purchase / ownership) or web team (guided setup). Typical cost: ~\$10–20/year for a standard .com (varies by registrar).

Phase 3 — Hosting & HTTPS

Recommended: **Cloudflare Pages** (fast, free tier, automatic HTTPS, easy custom domain).

Alternatives: Netlify, Vercel, or GitHub Pages.

1. Deploy the finished static site
2. Confirm temporary preview URL works
3. Attach custom domain and enable HTTPS
4. Set www ↔ apex redirect as preferred

Owner: Web team. Typical time: same day once domain DNS is ready.

Phase 4 — Publish & announce

1. Final production smoke test (pages, embeds, signup, contact, mobile)
2. Update social bios / link-in-bio to the live URL
3. Post the 15-second promo with the live link
4. Optional: domain email (e.g. Cloudflare Email Routing or Google Workspace)

5. Technical Notes

- **Format:** Static HTML / CSS / JavaScript — no app store, no server database required for the core site
- **Updates:** Content is centralized; new releases/tour dates can be added without a full redesign
- **Hosting:** Fits free or low-cost static hosting; scales with a CDN
- **Privacy / forms:** Signup should use a reputable form or email provider you control

6. Decisions Needed

Please confirm:

1. **Domain:** Preferred name (and backups) — _____
2. **Hosting:** Cloudflare Pages (recommended) — or another preference
3. **Email on domain:** Needed at launch, or later?
4. **Target go-live date:** _____

7. Pre-Launch Checklist

- ☐ Real tracks, links, tour, socials, contact in place
- ☐ Favicon + social share image present
- ☐ Ambient audio present (or sound toggle gracefully silent)
- ☐ Signup tested on production domain
- ☐ Domain DNS + HTTPS active
- ☐ Mobile + desktop review passed

8. Next Steps

1. Reply with the **content pack** (Section 3) and **domain preference** (Section 6)
2. We finalize the build and send a private preview link for approval
3. Domain + hosting are connected
4. Site goes live; promo video is ready to post

DANK STREET Official Website — Finalization & Launch Plan · July 20, 2026
Please reply with the content pack and domain preferences to proceed to launch.